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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
the award of a construction contract in the amount of TBD to TBD for the Network 
Operations Center (NOC) HVAC & Power Upgrade at CFHS. 
_____________________________________________________________________ 
KEY POINTS: 
 
1.  The Instructional Technology and Informational Systems Department has 
established their computer Network Operations Center (NOC) for the school district at 
CFHS due to its geographic location (center of the county) and ability to provide wide 
area network (WAN) and other electronic connectivity to all of the schools in the district. 
 
2.  The computer room at CFHS was originally designed to handle the anticipated 
central computer and media center requirements for a 1800 student high school 
including existing and future cooling and power loads.  When the use of the room was 
changed to add additional computer support for the district the HVAC and power 
infrastructure were identified to be inspected/evaluated to determine if an upgrade was 
required.  
 
3.  In August 2005 staff utilized the services of Hurd & Obenchain (Mechanical and 
Electrical Engineers), one of SCPS’s professional consulting open-ended A/Es, to 
evaluate the existing HVAC and power infrastructure and determine if either needed to 
be upgraded based on projected NOC needs.  The evaluation was completed in 
September 2005 and recommended both short-term and long-term upgrades.  Due to 
immediate power fluctuations and overloading problems, staff utilized the Job Order 
Contract (Centennial) contractor to perform recommended short-term power upgrades.  
These upgrades were completed in October 2005.  In late September, staff initiated the 
design of the long-term HVAC and power upgrades utilizing the same engineer.  Long-
term HVAC and power upgrades included increasing the size of the HVAC units for 
more cooling, placing the NOC on emergency power back-up and increasing the size of 
the emergency generator.  
 
4.  In March 2006 the long-term design was completed and the bid package was 
advertised through the Stafford County Purchasing Department.  A pre-bid conference 
was held on April 11, 2006.  Six (6) bidders either attended or requested bid packages. 
The bid opening is scheduled for April 27, 2006. 



5.  The project will be funded with proffer funds recently obtained from Stafford County 
and approved by the School Board on March 28, 2006. 
 
6.  If approved by the School Board at the May 9, 2006 meeting, staff plans to award the 
contract to the low bidder and issue a notice to proceed so long-lead HVAC equipment 
can be ordered immediately.  Work inside the school will not start until after June 20, 
2006 and is scheduled to be completed in late August 2006.     
 
 
 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning and 

 community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn 

 
FUNDING SOURCE:  Proffer Funds    
 
 
AUTHORIZATION REFERENCE: Stafford County School Board Policy 4-12 
      Stafford County School Board Policy 4-29  
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